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PRELIMINARY ENGINEERING

300430 Air Park Drive Br @ Oceano Beach Lagoon 50,777 413 1% Partial Pre Eng Fed Aid Partial Pre Eng

300434 Huasna River Bridge Replacement 25,000 0 0% Partial Pre Eng Fed Aid Partial Pre Eng

300439 El Camino Real @ Santa Margarita Creek Br 6,535 786 12% Partial Pre Eng Road Fund Partial Pre Eng

300461 Flood Cntrl Zn 3 Access Rd to Domestic Tank 125,000 0 0% Construction Outside Agencies Pre Eng

300465 Oceano Drainage 248,995 0 0% Design CDBG Pre Eng

552R235689 Flood Cntrl Zn 3 33" Pigging Project 30,000 107 0% Preliminary Eng Outside Agencies Pre Eng

PERMITTING

300386 Templeton Rd Safety Imp SR 41 to S El Pomar 826,782 12,213 1% Env Document
              Prop 1B, Fed HRRR, 

Road Fund Partial Permit

DESIGN

300136 Price Canyon Road Widening 445,895 1,897 0% Design
Fed Aid, St STIP, APCD, Bike 

Lane Cont., Road Fund Partial Design

300150 Main Street Hwy 101 PSR/PDS 502,057 3,964 1% Env Document Templeton RIF Partial Design

300372 Halcyon/Rt 1 Realignement Phase 1 400,000 1,410 0% Preliminary Eng Nipomo 2 RIF Partial Design

300382 River Grove Drive Bridge 635,480 25,895 4% Partial Design Fed HBP, Road Fund Partial Design

300383 Co. Serv. Area 10-A Waterline Improvements 0 6,133 0% N/A CSA 10A Water Sales Partial Design

300385 Branch Mill Road Bridge 713,861 20,215 3% Permitting Fed HBP, Road Fund Partial Design

300387 Geneseo Road Low Water Crossing 919,866 7,107 1% Partial Right of Way Fed HBP, Road Fund Partial Design

300397 La Panza Road Widening 1,372,773 67,778 5% Env Document Prop 1B, Road Fund Design

300404 16th St Ped RR Xing San Miguel 225,805 3,938 2% Construction USHA, Fed Aid Partial Design

300432 Cypress Mountain Rd Br @ Klau Creek 266,389 19,812 7% Design Fed Aid Partial Design

300437 Vineyard Drive Bike Lanes 633,000 13,035 2% Construction State Aid Partial Design

300458 Naci Water Proj Control Pwr Transmformr for A-SG-1 19,646 0 0% Construction Nacimiento Water Sales Design

535R155712 Booster Office Remodel/Repair 54,802 0 0% Construction Outside Agency Partial Design
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589R880200 Co. Serv. Area 18 Digitized Map 20,544 0 0% Construction CSA 18 Reserves Design

RIGHT OF WAY

300180 Main Street Br @ Santa Rosa Ck 4,076,094 21,131 1% Construction Prop 1B, Fed Aid, Road Fund Partial Right of Way

AD-15

300369 Flood Ctrl Zone 3 Rodriguez Waterline Xing 540,194 33,466 6% Partial Construction Outside Agencies Partial AD-15

300463 Co. Serv. Area 16-Wtr State Water Turnout 379,078 483 0% Construction CSA 16 Reserves Partial AD-15

CONSTRUCTION

300142 Willow Road Interchange 14,356,938 1,093,372 8% Construction
Nipomo RIF, Fed and State 

Aid Partial Const

300153 San Simeon Ck Br, 3.6 Mi E of Hwy 1,727,430 646,741 37% Env Mitigation Fed HBP, Road Fund Const

300154 San Simeon Ck Br, 2.6 Mi E of Hwy 1,454,730 515,513 35% Env Mitigation Fed HBP, Road Fund Const

300349 Avila Beach Dr/1st St Traffic Signal 57,947 1,608 3% Construction Diablo Mitigation Funds Const

300388 Mission St Enhancement Phase III 273,916 75,505 28% Construction Community Dev. Block Grant Const

300359 14th RR Ped Xing San Miguel 100,000 28,171 28% Construction USHA Const

300360 Price Cyn Rd Br-Edna (UPRR) Overhd 2,571,384 39,175 2% Construction Fed HBP, Road Fund Partial Const

300361 Price Cyn Rd Br-West Corral de Piedra 2,400,504 45,482 2% Construction Fed HBP, Road Fund Partial Const

300411 State Water CVP-SCADA System Renovation 50,878 12,713 25% Construction Water Sales Revenue Const

300417 A/C Overlay Willow Road 1,594,126 17,486 1% Construction Prop 1B Const

300422 A/C Overlay 10-11 229,374 594 0% Construction Road Fund Const

300425 ADA Ramp Construction 2011 30,000 15,621 52% Construction Road Fund Const

300428 Ferrasci Road Creek Crossing 1,224,277 418,700 34% Construction
Grants, Mitigation Funds and 

Road Fund Const

300435 Maria Vista Estates Onsite Improvements 1,500,917 9,163 1% Construction Performance Bond Proceeds Partial Const

300448 Los Osos Wastewater Project 164,198,593 655,139 0% Construction USDA and SRF Loans/Grants Partial Const

300449 Templeton Road Guardrail 55,287 5,741 10% Construction Road Fund Const
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300450 Nipomo Lighting Haystack Bridge Lights 70,000 1,373 2% Construction Nipomo Ltg Reserves Partial Const

300459 Naci Water Proj Modification of Fiber Optic Pullboxes 183,018 0 0% Construction Nacimiento Water Sales Const

300460 Flood Cntrl Zn 3 WTP Chemical Containment Imp 65,000 0 0% Construction Outside Agencies Partial Const

300462 Flood Cntrl Zn 3 Sample Station Reloc Avila Beach 15,000 9,019 60% Construction Outside Agencies Const

300466 ADA Ramp Construction 2012 30,000 0 0% Construction Road Fund Partial Const

300467 A/C Overlay 11-12 2,306,852 0 0% Construction Road Fund Partial Const

320026 Co. Ops. Ctr. Waterline Connection to CMC 723,275 313,006 43% Construction General Fund Const

535R155711 Salinas Dam Booster Pump Station Upgrade 1,152,295 23,340 2% Construction Outside Agency Const

575R600102 Co. Serv. Area 1 Galaxy Park Pump Control Panel 25,000 0 0% Construction
CSA 1 Revenues and 

Reserves Partial Const

ENVIRONMENTAL MITIGATION

300129 Willow Rd Extension 4,879,010 850,316 17% Env Mitigation
Nipomo 1 RIF, General Fund 

Loan Partial Env Mit

300353 Harmony Valley Rd Left Turn Channel Imp 281,705 0 0% Env Mitigation State STIP Partial Env Mit

ON HOLD

300140 Southland On-Ramp 175,000 0 0% On Hold Nipomo 1 RIF On Hold

300147 Tefft Street & Hwy 101 Ramp Relocation 0 0 0% N/A N/A On Hold

300223 Buckley Rd TWLTL Santa Fe to Thread 0 0 0% N/A N/A On Hold

300279 Co. Serv. Area 10-A New Storage Tank 21,501 5,459 25% Partial Pre Eng Reserves On Hold

300289 South Frontage Road Construction 0 0 0% N/A N/A On Hold

300321 Channel & Left Turn Ln Los Berros/Thompson 148,585 0 0% Permitting Nipomo 2 RIF On Hold

300348 LTL on Nacimiento Lake Dr @ Adelaide Rd 82,750 0 0% AD-15 Nacimiento RIF On Hold

300352 Orcutt Rd Widen & Vert. Curve Corr. 0 0 0% N/A N/A On Hold

300364 San Luis Bay Dr. Interchange Imp. 197,188 0 0% Design Avila RIF On Hold

300368 Co. Serv. Area 16-Wtr Repl Water Main on Ctr 22,492 0 0% Env Document Reserves On Hold

300380 Orchard Ave Two Way LTL s/o Southland 0 0 0% N/A N/A On Hold

300384 Los Berros at Dale Left Turn Lane 0 0 0% N/A N/A On Hold
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300393 Main Street Storm Drain 0 0 0% N/A N/A On Hold

300399 Changeable Message Signs on 101 & 227 167,611 0 0% Construction State Aid On Hold

300415 Pomeroy Rd & Augusta 198,131 10 0% Partial Utility Coord Pomeroy RIF On Hold

300431 Davenport Creek Rd @ Davenport Creek 304 0 0% N/A N/A On Hold

Additional Comments or Explanation

AD-15: Public Works Department Procedural Memorandum reference number for advertising, bidding, and awarding public work construction contracts. 
N/A (Not Applicable): Projects with no budget or projects that do not conform to our standard project phases. 
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